
FACILITY DISPOSITION
PROJECTS

• CD-0  MISSION NEED
• CD-1/2  PERFORMANCE BASELINE

– 30-35 PERCENT OF TOTAL DESIGN ACTIVITIES IS COMPLETE

• CD-3  START OF D&D WORK
• CD-4  PROJECT CLOSEOUT

– NOTE:  BECAUSE OF THE STATUTORY TIME LIMITS, POTENTIAL
FINES, EXTENSIVE DOCUMENTATION REQUIREMENTS, AND THE
NATURE OF THE CDs, THE AE, SUBJECT TO THE APPROVAL OF
THE PSO AND NOTIFICATION OF OECM, MAY DECIDE NOT TO
REQUIRE AN ESAAB FOR ALL CDs.  THIS APPLIES TO ER AND
FD PROJECTS.


